

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD		Amendment Design Review (ADR) Yes/No: Y		ECN #: 838	
Date: 06.10.24		ADR Date: 06.10.24			
Job No: 00065		Created By: LE <i>[Signature]</i>		Checked By: <i>[Signature]</i>	
Product No: D350-600		Approved By: <i>[Signature]</i>		Approved By: <i>[Signature]</i>	
Product Name: Spacepod		(Proj. Manager)		(Management if reqd)	

Documents Affected:

Release rev A of: D0600-147/-148/-241/-242/-243
 Release rev A of: D3538, D3547, D3548, D3549, D3552, D3554, D3557

#	Engineering Actions	Yes	No	Responsible	To happen by:	Complete
1	Required Documents/Drawings Under Review?		x			
2	Update Blue/Pink Folder/Electronic File		x			
3	Update DSI Folder/Electronic File		x			
4	Update D-Part Master Binder	x		KJ	06.10.25	06.10.25 <i>[Signature]</i>
5	Update Grey Project Binder	x		KJ	06.10.25	06.10.25 <i>[Signature]</i>
6	Update DEO/DSI Binder		x			
7	Update Master Document List (MDL) <i>REV. A</i>	x	x	LE	06.11.16	06.11.16 <i>[Signature]</i>
8	Update Document Record (DR) <i>REV. E</i>	x		KJ	06.10.25	06.10.25 <i>[Signature]</i>
9	Update Change Record Form		x			
10	Move Electronic File	x		KJ	06.10.25	06.10.25 <i>[Signature]</i>
11	Notify TC of Change		x			
12	Notify FAA of Change		x			
13	Update QSI 021 (TC/FAA STC)		x			
14	Update QSI 036 (K-Kits)		x			
15	Update Accpac Database	x		KJ	06.10.25	06.10.25 <i>[Signature]</i>
16	Update Access Database	x		KJ	06.10.25	06.10.25 <i>[Signature]</i>
17	Verification ARC		x			
18	Update STC Approval List		x			
19	Update Product Development Summary	x		LE	06.10.24	06.10.24 LE
20	Create/Update COSS (Estimate/BOM)	x		JLM/EC	ASAP	07.05.14
21	Create/Update PPP's		x			
22	Update Paperwork Kits in Production		x			
23	Update Paperwork Kits in Stock		x			
24	Red Tag Stock with old CHG #		x			
25	Rework/Scrap Current Production		x			
26	Rework/Scrap Kits in Stock?		x			
27	Update Qpulse/Laminated Dwgs		x			
28	Create/Update Controlled PDF Files	x		KJ	06.10.25	06.10.25 <i>[Signature]</i>
29	Create/Update FAI sheets		x			
30	Create/Update CNC Programs	x		JLM/EC	ASAP	07.05.14
31	Create/Update Tooling		x			
32	MPP required?		x			
33	Notify Previous Customers		x			
34	Notify Eurocopter France		x			
35						
36						

Description / Action:

All drawings are new parts.

ECN Complete: *[Signature]*

Date: 07.06.30